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1.  Originator 
 
Cristina Bories 

2.  Log Date: 
      
11/11/03 

3.  CCR #: 
   
03-0749   

4. Rev: 
   

— 

5.  Tel: 
 
301 925 0547 

6. Rm #:  
 
3028 

7. Org. 
 
Synergy  

8. CCR Title: Synergy IV: Request to install freeware PostgresQL as part of the ESG prototype implementation in the EDF 
 
9. Originator Signature/Date 
  
Cristina Bories     /s/      11/11/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date:        
 

13.  CCR Sponsor Signature/Date 
 
Art Cohen     /s/     11/11/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
n/a 

17. Schedule 
Impact: 
Yes 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
Synergy IV 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
WD_S4_06 Earth Science Gateway Prototype 

23.   Problem:  (use additional Sheets if necessary) 
In order to support the testing of WCS COTS, per ccr 03-0743, PostgresQL also needs to be installed in the same machine. 
As in the case of WCS, these are not deliverables to the customer as it is strictly a demo-prototype.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Install freeware PostgresQL in f0dps01 in EDF. Installing PostgresQL will support the Synergy capability to serve Data Pool data via 
an interoperable WCS. 

25.  Alternate Solution:  (use additional sheets if necessary) 
Install Oracle with spatial module (not available) 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Inability to continue development for ESG. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
IONIC is coming on Nov. 17 to install the WCS. Mr. Parafina is coming for five days, from Texas, to support this activity 
and it is imperative that he be able to proceed with the testing and training. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: An ECO needs to be submitted with an 
explanation as to the continued need of the S/W after prototype. 

30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     11/13/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


